

Noroff
Sven Ingar Frantzen

Scrolling Increment:	0
----------------------	---

Unassigned

Milestone Description	Category	Assigned To	Progress	Start	No. Days
Planning					
Gantt	Low Risk	Sven Ingar	100%	05/01/2021	2
Functional specification	Med Risk	Sven Ingar	70%	07/01/2021	1
Style Guide	Low Risk	Sven Ingar	50%	07/01/2021	2
Prototype	Med Risk	Sven Ingar	10%	08/01/2021	5
Development					
Setup workspace	Low Risk	Sven Ingar	60%	13/01/2021	1
Coding	On Track	Sven Ingar	50%	14/01/2021	29
content to websites	Low Risk		20%	14/01/2021	1
Coding complete	Milestone		33%	12/02/2021	1
Bug Fixing					
Bug Fixing	High Risk	Sven Ingar	0%	12/02/2021	7
To add more data, Insert new rows ABOVE this one					